

Release Summary Sheet

Contract (PO) Number: 9911

Release Number: 21

Specification Number: 26936

Name of Contractor: ROSSI CONTRACTORS, INC.

City Department: DEPT OF WATER MANAGEMENT

Title of Contract: DOWM – JOC – SITE WORK

Dollar Amount of Release: \$ 466,183.05


Release Description: DOWM – JOC – SITE WORK

Procurement Services Contact **Person:** BYRON WHITTAKER

Vendor Number: 1033386

Submission Date:

this 5TH day of Jan. 20 07
Lesley A. Lussow
Notary Public Signature





12/21/2006

Ms. Barbara A. Lumpkin
Chief Procurement Officer
Department of Procurement Services
City Hall, Room 403
121 North LaSalle Street
Chicago, IL 60602

City of Chicago
Richard M. Daley, Mayor

Department of Water Management

John F. Spatz, Jr.
Commissioner

Bureau of Engineering Services

Michael J. Foley
Deputy Commissioner

Jardine Water Purification Plant
1000 East Ohio Street
Chicago, Illinois 60611
(312) 744-5070
(312) 744-5301 (FAX)
<http://www.cityofchicago.org/watermanagement>

Subject: Job Order Contract - Department of Water Management
Project Description: JWPP Filter Water and Wash Water Joints - Additional Work
Project No: S-06-006.B-2
Contract No: 9911
Spec. No: 26936
Estimated Cost: \$477,192.85
Funding No.: 004-0211-0882020-0550-W706-220550-04301040
006-0212-0882020-0550-W706-220550-04301060

Dear Ms. Lumpkin:

This Department is requesting that the Contractor perform "Phase B" repair of six (6) remaining JWPP filter water and wash water conduit expansion joints of the original twelve (12). (Please see attached memorandum for explanation).

Work will include:

- Repair of six remaining filtered water conduit expansion joints and wash water conduit expansion joints between the JWPP Administration and Filter Buildings.

Estimated duration of this Project is (50) fifty Days.

Enclosed is the preliminary estimate of cost for the work involved and a project description. Funding for this work is in place.

If you concur with this request, please notify this office as soon as possible and forward a copy of the approved memorandum of authorization. For any further information concerning this matter, contact Richard Patrick, Bureau of Engineering Services at 744-5067.

Yours Truly,

John F. Spatz, Jr.
Acting Commissioner

Approved By:

Barbara A. Lumpkin
Chief Procurement Officer





The Department of Water Management
JOC Approval Letter
Utilizing JOC For City Construction Projects

Project No: S-06-006.B-2
JWPP Filter Water and Wash Water Joints - Additional Work

For all Proposed JOC Projects, Please complete Items 1 and 2 below. As appropriate, Complete items 3,4 and 5. Attach to MOA (JOC Approval Letter)

1. Please describe the major features of this project.

Underwater repair of expansion joints.

2. Please explain why this project could not be bid using the city's traditional bid process and the need to use JOC Procurement system.

This is "Phase B" to continue repairs that have already been completed. These remaining repairs must be completed immediately because large quantities of water are leaking from the joints and filling the drainage trenches at Elevation -15 at several locations. If this leakage increases it could overrun the drainage trenches and flood the adjacent floors and could conceivably exceed the capacity of the South Sump system. We request that this be a continuation of the JOC project (Phase "A") because of the urgency.

3. If the project is a one trade project, please provide additional explanation of why it would not be in the city's best interest to do the project under JOC.

N/A.

4. If it is anticipated that over 25% of the project will consist of Non-prepriced items, please provide an explanation on why JOC should be used.

N/A.

5. If some elements of the proposed JOC Project scope of work are covered by city term agreements, these elements should be removed from the JOC Project.

N/A.



City of Chicago
Department of Water Management
1000 East Ohio Street
Chicago, IL 60611

JOC Work Order #: S-06-006.B-2

Date: December 21, 2006

Location:

WorkOrder Title: JWPP Filter Water and Wash Water Joints - Additional Work

Independent Cost Estimate - CSI

Estimate Sub-Total	477,192.85
Overhead	0.00
Profit	0.00
Estimate Total	477,192.85