CHICAGO DEPARTMENT OF TRANSPORTATION

2012 ADA RAMP REPLACEMENT PROGRAM

PROJECT CATEGORY	RAMP INSTALLATION PROGRESS BY MONTH												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	TOTAL
Bridge Projects	3												3
Arterial Street Resurfacing	151												151
Industrial Streets													0
Major Street	39												39
Median Program													0
New Streets	8												8
Redevelopment Streets													0
Traffic Signal Program													0
Vertical Clearance Improvements													0
Alleys													0
Sidewalk-RCMA Program	106												106
Streetscape													0
Dept. of Water Management	287												287
Miscellaneous Engineering Projects	3												3
311 CSR-Program													0
Aldermanic Menu Program	130												130
Bureau of Electricity													0
Priority Areas	19												19
TOTALS:	746	0	0	0	0	0	0	0	0	0	0	0	746