

CHICAGO DEPARTMENT OF TRANSPORTATION

2008 ADA RAMP REPLACEMENT PROGRAM													
PROJECT CATEGORY	RAMP INSTALLATION PROGRESS BY MONTH												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	TOTAL
Bridge Projects	3					4	1	4	9	7	1		29
Arterial Street Resurfacing	73	8	12	60	54	13	51	34	9	17	13	2	346
Industrial Streets	28				7	1	10				5		51
Major Street	7			6	2	7	12	4	2	2	9	24	75
Median Program	10	1					1	19	23	13			67
New Streets	124	8	1	6	12	14		44	19	41	11	19	299
Redevelopment Streets	4			9	9	11	4		10	10		5	62
Traffic Signal Program	10			4	3	25	5	2	1	25	58	14	147
Vertical Clearance Improvements											5		5
Alleys	14		1	2				11		6	5		39
Sidewalk-RCMA Program	787	178	448	508	254	301	322	337	268	354	394	297	4448
Streetscape	51	6	3	1	8		10	61	4	8	10	3	165
Dept. of Water Management	80	12		37	46	21		14	11	132	85	75	513
Miscellaneous Engineering Projects	361	142	67	28	91	139	112	162	136	110	59	39	1446
311 CSR-Program	5					1	1	3		37	38	38	123
Aldermanic Menu Program	252	100	39	20	70	101	206	256	260	266	197	139	1906
Bureau of Electricity	13						19			14	2	33	81
Priority Areas	100	16			17	31	10	5	11	47	14	6	257
TOTALS:	1922	471	571	681	573	669	764	956	763	1089	906	694	10059