



City of Chicago  
Richard M. Daley, Mayor


Department of Housing

John G. Markowski  
Commissioner

33 North LaSalle Street  
Chicago, Illinois 60602  
(312) 747-9000  
(312) 742-1249 (FAX)  
(312) 742-1564 (TTY)  
<http://www.cityofchicago.org>

**DATE:** July 1, 2005

**TO:** Robert Kunze  
Deputy Commissioner  
Department of Planning & Development

**FROM:**   
Kelly Clarke  
Deputy Commissioner  
Department of Housing

**Re: PROJECT CLOSEOUT**  
**Project Completion Status: 100%**  
**Project Name: Starbucks**  
**Project Address(es): 71<sup>st</sup> and Stony Island**

The above-referenced project is subject to MBE/WBE and Local Hiring Preference ordinances as applicable under the Redevelopment Agreement for this project. As of the date of this letter, there are no outstanding compliance issues for this project

Since the development has met the compliance requirements, I am recommending that our division closeout the construction phase of this project.

cc: K. Caisley-DPD  
P. Roberts-DPD  
R. Monocchio - DOH  
file

K. Clarke  
J. Buxtin  
J. Hankin

K. Pazdziora  
J. Bumphus  
P. Stulowski