FIRST AMENDMENT TO THE INTERGOVERNMENTAL AGREEMENT BETWEEN THE CHICAGO TRANSIT AUTHORITY AND THE CITY OF CHICAGO FOR TAX INCREMENTAL FINANCING FOR REHABILITATION OF THE CTA WILSON STATION

10 30

WHEREAS, the Parties entered into the Agreement for the City to pay CTA an amount not to exceed \$3,000,000 from the Wilson Yard TIF funds as payment for expenses related to the CTA Wilson Station rehabilitation project ("Project"); and

WHEREAS, the Agreement provides that the Project shall commence in 2010 and shall be completed no later than December 31, 2013; and

WHEREAS, the Project's start and completion dates need to be extended to accommodate changes in the Project schedule resulting from the CTA's redesign efforts to comply with environmental and national historic preservation requirements; and

WHEREAS, the Parties now wish to amend and modify the Agreement, in accordance with Section 12 of the Agreement; and

NOW, THEREFORE, in consideration of the mutual covenants set forth herein, the Parties agree as follows:

1. Section 3(a) of the Agreement shall be stricken in its entirety and replaced with the following:

"The parties acknowledge that the Project shall begin in 2014 and shall be completed no later than January 31, 2017."

- 2. To the extent the provisions of the Agreement are in conflict with the provisions of this Amendment, the provisions of the Amendment shall control.
- 3. The remaining terms, provisions and conditions of this Agreement shall remain in full force and effect.

CITY OF CHICAGO, a municipal corporation, through its Department of Planning and Development
Andrew J. Mooney, Commissioner
Andrew 6. Mediner, Commissione.
CHICAGO TRANSIT AUTHORITY, a municipal corporation
Terry Peterson, Chairman
Approved as to form and legality for the CTA:
Attorney

. . . .