# Release Summary Sheet

Contract (PO) Number: 6072

Release Number: 11

**Specification Number: 21865** 

Name of Contractor: CITY LIGHTS, LTD.

City Department: DEPT OF STREETS & SANITATION

Title of Contract: Job Order Contract for Bureau of Electricity

**Dollar Amount of Release:** \$79,743.59

Release Description: JOC FOR REGULAR & EMERGENCY REPARIS

**Procurement Services Contact Person:** BYRON WHITTAKER

Vendor Number: 1038619

**Submission Date:** 

# CITY OF CHICAGO BLANKET RELEASE

# **Original (Department)**

Furnish the supplies and/or services described below in conformance with conditions set forth herein and in your offer

| RELEASE    | PURCHASE | RELEASE | SPECIFICATION NUMBER | VENDOR  | SITE | DELIVERY | PAGE   |
|------------|----------|---------|----------------------|---------|------|----------|--------|
| DATE       | ORDER    | NUMBER  |                      | NUMBER  | NAME | DATE     | NUMBER |
| 09/15/2004 | 6072     | 11      | 21865                | 1038619 | Α    |          | 1      |

**DELIVER TO:** 

81-E88

**ORDERED FROM:** 

E88

BUREAU OF ELECTRICITY 2451 S. ASHLAND AVE CHICAGO, ILLINOIS 60608 CITY LIGHTS, LTD. 5261 W. HARRISON ST. CHICAGO, IL 60644

DELIVERY CHARGES to be PREPAID TITLE TO PASS ON DELIVERY

CONTACT:

Pat Sullivan 746-4058

PO DESCRIPTION:

Job Order Contract for Bureau of Electricity

### **BLANKET RELEASE**

THIS SIGNED RELEASE IS YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 6072

THIS PURCHASE IS FOR DEPARTMENT:

81 - DEPT OF STREETS & SANITATION

SEP 1 6 2004

SUBMIT THE ORIGINAL INVOICE TO:

LINDA

| PO<br>Line | Ship<br>Line |      | COM   | MODITY | INFORMATION  | ų.     |         |      | QUANTITY  | UOM     |         | COST      | TOTAL COST |
|------------|--------------|------|-------|--------|--------------|--------|---------|------|-----------|---------|---------|-----------|------------|
| 1          | 1            |      | 96842 | 2      |              |        |         |      | 79,743.59 | USD     |         | 1.00      | 79,743.59  |
|            |              |      | JOC F | OR REC | BULAR & EMER | RGENCY | REPARIS |      |           |         |         |           |            |
|            |              | Dist | BFY   | FUND   | COST CTR     | APPR   | ACCNT   | ACTV | PROJECT   | RPT CAT | GENRL   | FUTR      |            |
|            |              | 1    | 004   | 0425   | 0812030      | 5020   | 220540  | 0000 | 42008151  | 000000  | 00000   | 0000      | 79,743.59  |
|            | 1            |      |       |        |              |        |         |      |           |         | SHIPMEN | IT TOTAL: | 79,743.59  |

**RELEASE TOTAL:** 

79,743.59

SIGNATURE

.

SIGNATURE

To: Department of Streets and Sanitation

Date: September 03, 2004

Sub-Order Total: 79,743.58

# **Disclosure of Retained Parties**

### A. Definitions and Disclosure Requirements

- 1.As used herein, the term "Contractor" means a person or entity who has any contract lease with the City of Chicago.
- 2. Pursant to Executive Order 97-1, every city contract and lease must be accompanied by a disclosure statement Providing certain information and attorneys, lobbyists, accountants, consultants, subcontractors, and other persons Whom the contractor has retained or expects to retain with respect to the contract or lease. In particular, the contactor must disclose the name of each such person, his or her business address, the nature of the relationship, and the amount of fees paid or estimated to be paid.
- 3. The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.
- 4."Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes to influence any legislative or administration action, or (b) any part or whose duties as an employee of another includes undertaking to influence any legislative or administrative action.

### B. Certification

Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:

Project name: J04-009.A

Exchange Avenue - 85th Street to 87th Street

Specification, loan or other identifying number:

21865

2. Name of Contractor:

City Lights, Ltd.

EACH AND EVERY attorney, lobbyist, accountant, consultant, subcontractor, or other person retained or anticipated to be retained by the Contractor with respect to or in connection with the contract or lease is listed below (attach additional pages if necessary):

| Name                            | BUSINESS<br>ADDRESS                            | MBE<br>WBE<br>or Non | RelationShip<br>(attorney,lobbyist,<br>subcontractor,etc.) | FEE(indicate<br>whether paid<br>\$ or estimated) |
|---------------------------------|--|----------------------|--|--|
| City Lights, Ltd.               | 5261 W. Harrison Street<br>Chicago, IL, 60644  | MBE                  | Subcontractor  | \$63,118.58 Est.                                 |
| Ground Hog Utility Construction | 180 Franklin Street<br>Bloomingdale, IL, 60108 | Non                  | Subcontractor  | \$16,625.00 Est.                                 |

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED.

- 4.The Contractor Understands and agrees that the city may rely on the information provided herein and that providing any false incomplete or inaccurance information shall constitute default under the contract and may result in termination of the contract or lease
- 5. The Contractor understands and agress that in any case in which the Contractor is uncertain whether a disclosure is required under the Executive order, the Contractor must either ask the city whether disclosure is required or make the disclosure.

Under the Penalties of perjuny; I certify that I am authorized to execute this Disclosure on behalf of the Contractor that the information disclosed herein is true and complete, and that no

relevant information has been withheld.

09/03/04 Date

<u>...</u>

Secretary

Title

John Candelaria

Name (Type or Print)

Subscribed and sworn to before me

... 3rd

day of Sept.

20 04

Notary Public Signature





City of Chicago Richard M. Daley, Mayor

Department of Streets and Sanitation

Al Sanchez Commissioner

Brian S. Murphy Deputy Commissioner

Bureau of Electricity 2451 South Ashland Avenue Chicago, Illinois 60608 (312) 746-4400 (312) 746-6433 (FAX) (312) 744-2971 (TTY) http://www.cityofchicago.org August 25 2004

Mr. Eric J. Griggs Chief Procurement Officer Department of Procurment Services City Hall, Room 403 121 North LaSalle Street Chicago, Il 60602 04 RES 27 MIDINE

Attn:

**Catherine Mellon** 

**City JOC Manager** 

Re:

**JOC Project Number:** 

J04-009.A

**Project Title:** 

M.O. Street Lighting Exchange - 85th to 87th

**Estimated Cost:** 

\$ 80,000.00

Specification Number:

21865

**Funding Source:** 

04-425-81-2030-5020-0540-42008151

Dear Mr Griggs:

We request that the above referenced project be contracted under the Job Order Contracting (JOC) Method. Attachement A describes the scope of work and the appropriateness for using JOC for this project.

Please direct all technical inquiries to Project Manager Kevin McDonnell at 312-746-4058.

If you concur with our recommendation, please sign below and return a copy for our files.

Sincerely,

John Nomikos

Acting Deputy Commissioner

APPROVED:

Eric J. Griggs

**Chief Procurement Officer** 

Approved:

Pat Sullivan \_

PS





### ATTACHMENT A

Project Number:

J04-009.A

Department:

Streets and Sanitation

Project Manager:

Kevin McDonnell

Telephone No:

312-746-4058

## UTILIZING JOC FOR CITY CONSTRUCTION PROJECTS

For all proposed projects please complete items 1 and 2 below. As appropriate, complete items 3 through 5. NOTE; The following documents must be attached to the MOA:

1.) A cost estimate 2.) This Attachment A.

- 1. Please describe the major feature of this project.

  This is the 32nd project in the 2004 Mayor's Office new residential street lighting program. It's in 10th Ward on Exchange Ave. from 8500 to 8700 south.

  See Attachment "A" of J04-003.A for details.
- 2. Please explain why this project could not be bid using the city's traditional process and the need to use the JOC procurement system.

The Bureau of Electricity had planned to do this project with City Forces, but due to our work load, we can't do it in a timely manner. The Bureau of Electricity can't use the traditional bid process because of the time frame involved. The Bureau of Electricity established JOC to help us manage these situations when they occur.

3. If this project is one trade project please provide additional explanation of why it would be in the City's best interest to do the project under JOC.

Multiple trades involved.

4. If the proposed project is less than \$200,000 the amount of non-pre-priced work must be less than 25%. If the proposed project is valued at \$200,000 or more the amount of non pre-priced work must not exceed 15%. Please explain if it is anticipated if these limits will be exceeded.

N/A.

5. If some elements of the proposed JOC project scope of work are covered by City term agreements, these elements should be removed from the JOC projects scope of work. If it is not desirable to do so, please explain.

N/A.

# CITY OF CHICAGO DEPARTMENT OF STREETS & SANITATION BUREAU OF ELECTRICITY

JOC CONSTRUCTION COST ESTIMATE

WORK ORDER # : SUBJOB :

1410023

DESCRIPTION: RES ST. LIGHTING 2004-PROGRAM

LOCATION: EXCHANGE, 8500 & 8600

PURPOSE : 2004 RES

REQUESTOR : MAYOR'S OFFICE

BILL TO : MAYOR'S OFFICE

| \$3,547.14  | \$253.37  | \$0.00   | \$253.37 | 14.0    | EACH  | REM POLE, STL, AB, 3 GA 27'6"  | 511  |
|-------------|-----------|----------|----------|---------|-------|--------------------------------|------|
| \$0.00      | \$0.00    | \$0.00   |          |         |       | REMOVE OBS EQUIPMENT - SL/TS   | 500  |
| \$1,934.81  | \$101.83  | \$0.00   | \$101.83 | 19.0    | EACH  | LUM/ACRN/RES/50W TYPE V, SLVR  | 2992 |
| \$1,493.99  | \$78.63   | \$0.00   | \$78.63  | 19.0    | EACH  | LUMINAIRE, 250W RESIDENTIAL    | 2972 |
| \$112.49    | \$112.49  | \$85.55  | \$26.94  | 1.0     | EACH  | PHOTOCELL FOR LUMINAIRE        | 2971 |
| \$400.65    | \$200.32  | \$5.04   | \$195.28 | 2.0     | LOT   | SVC CONN TO CECO LINE          | 267  |
| \$269.40    | \$269,40  | \$0.00   | \$269.40 | 1.0     | EACH  | CONTROLLER, RES, SL/240 VOLT   | 265  |
| \$11,527.90 | \$2.99    | \$0.95   | \$2.04   | 3,858.0 | LNFT  | TRIPLX CBL IN COND 2 #6 & 1 #8 | 249  |
| \$60.34     | \$0.75    | \$0.15   | \$0.60   | 80.0    | LNFT  | WIRE, AERIAL, 1 # 6WP          | 244  |
| \$37.27     | \$37.27   | \$12.11  | \$25.16  | 1.0     | EACH  | RACK, SECONDARY AERIAL 1-WIRE  | 231  |
| \$0.00      | \$0.00    | \$0.00   |          |         |       | OVRHD CONSTRUCTION ITEMS - S L | 200  |
| \$27,182.65 | \$9.14    | \$0.52   | \$8.62   | 2,973.0 | LNFT  | DUCT/DRBR, 1.25" W/O CBL/SCH80 | 193A |
| \$482.59    | \$120.65  | \$45.16  | \$75.48  | 4.0     | EACH  | GUARD POST / BUMPER POST       | 168  |
| \$29.88     | \$29.88   | \$0.94   | \$28.94  | 1.0     | EACH  | INTERCEPT EXISTING CONDUIT     | 163  |
| \$6,520.66  | \$326.03  | \$196.72 | \$129.31 | 20.0    | EACH  | HELIX FDN, 5 FT W/ 10" B.C.    | 157  |
| \$611.73    | \$8.05    | \$3.11   | \$4.94   | 76.0    | LNFT  | PVC COND IN TRENCH, 2", SCH 40 | 132  |
| \$216.16    | \$8.31    | \$2.75   | \$5.57   | 26.0    | LNFT  | GALV STL COND IN TRNCH, 2"     | 124  |
| \$115.42    | \$115,42  | \$0.94   | \$114.48 | 1.0     | EACH  | DRILL EXIST MNHOLE OR HNDHOLE  | 120  |
| \$7,909.13  | \$988.64  | \$359_60 | \$629.04 | 8.0     | EACH  | HANDHOLE, 30" X 36" W/24" F&L  | 112  |
| \$640.64    | \$8.78    | \$1.29   | \$7.49   | 73.0    | LNFT  | T & B WITH SCREENINGS          | 108  |
| \$1,537.66  | \$6.15    | \$1.43   | \$4.72   | 250.0   | SQFT  | SIDEWALK REMOVED & REPLACED    | 107  |
| \$38.14     | \$76.29   | \$50.50  | \$25.79  | 0.5     | NOT   | TEMPORARY PAVEMENT PATCHING    | 106  |
| \$367.19    | \$104.91  | \$26,28  | \$78.63  | 3.5     | SQYD  | PAVEMENT REMOVED & REPLACED    | 105  |
| TOTAL COST  | UNIT COST | MATERIAL | LABOR    | ΩΤΥ     | UNITS | DESCRIPTION                    | ITEM |
|             |           |          |          |         |       |                                |      |

CITY OF CHICAGO
DEPARTMENT OF STREETS & SANITATION
BUREAU OF ELECTRICITY

JOC CONSTRUCTION COST ESTIMATE

WORK ORDER #:
SUBJOB:

764-009-A RES ST. LIGHTING 2004-PROGRAM

DESCRIPTION : LOCATION :

PURPOSE : EXCHANGE, 8500 & 8600 2004 RES

REQUESTOR : MAYOR'S OFFICE

| \$79.812.40 | ction Costs : | Total JOC Construction Costs : | Tot      |         |       |                                |      |
|-------------|---------------|--------------------------------|----------|---------|-------|--------------------------------|------|
| \$1,272.11  | \$212.02      | \$0.00                         | \$212.02 | 6.0     | HRS   | Construction Crew Cost         | 999  |
| \$2,147.36  | \$715.79      | \$554.15                       | \$161.64 | 3.0     | EACH  | LANDSCAPE REST. (PER BLOCK)    | 995  |
| \$325.15    | \$3.01        | \$0.32                         | \$2.69   | 108.0   | LNFT  | PWR LEAD CBL, VIDEO, #14/3C SO | 850  |
| \$1,945.04  | \$102.37      | \$0.00                         | \$102.37 | 19.0    | EACH  | ARM, ALUM, DAVIT, 4.5" DIA, 8' | 705A |
| \$4,606.68  | \$242.46      | \$0.00                         | \$242.46 | 19.0    | EACH  | POLE, ALUM, RES, DAVIT, 12' 5" | 705  |
| \$1,751.67  | \$125.12      | \$0.00                         | \$125.12 | 14.0    | EACH  | BRK DWN FDN - SL               | 601  |
| \$982.50    | \$0.47        | \$0.00                         | \$0.47   | 2,094.0 | LNFT  | REM BRANCH WIRES/CABLES, 2 #6  | 550  |
| \$134.50    | \$134.50      | \$0.00                         | \$134.50 | 1.0     | EACH  | REM POLE-MTD SL CONTROLLER     | 539  |
| \$945.90    | \$67.56       | \$0.00                         | \$67.56  | 14.0    | EACH  | REM MA, STL, 12'               | 530  |
| \$665.64    | \$47.55       | \$0.00                         | \$47.55  | 14.0    | EACH  | REM LUMINAIRE, 400W/310W/150W  | 526  |
| TOTAL COST  | UNIT COST     | MATERIAL                       | LABOR    | QTY     | UNITS | DESCRIPTION                    | MBLI |
|             |               |                                |          |         |       |                                |      |

Total JOC Construction Costs:

\$79,812.40