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Executive Summary 

119th/I-57 REDEVELOPMENT PROJECT AREA 
 

• Designated: November 6, 2002 
• Expires: December 31, 2026 
• 315 acres 
• 1,261 parcels at time of designation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The 119th Street/I-57 Redevelopment Project Area (“RPA”) was created to enable new development at 
key sites within the Morgan Park community area, particularly areas within proximity to Interstate 57 (I-
57). Priorities include new commercial uses on the northwest corner of I-57 and 119th Street and also 
along 111th Street along the east and west sides of the interstate. Mixed-income housing priorities 
include residential redevelopment on small-scale industrial sites at 122nd Street and Ashland Avenue, 
and on an infill basis throughout the community. The 315-acre RPA was designated to help encourage 
development on existing vacant and underutilized land as well as to help reconfigure traffic patterns and 
build new access routes to relatively isolated residential streets adjacent to I-57. Additionally, revenues 
generated from the RPA are expected to improve the appearance and functionality of major area 
intersections and help establish job readiness and training programs.  
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119th/I-57 RPA Activity 2002 - 2011 
 
INVESTMENT SUMMARY 
 

• $110 million in total private development value 
• $30.2 million in TIF Funds leveraged $80.0 million in other financing 
• $175,400 in TIF Funds allocated for infrastructure improvements  
• $737,600 in Neighborhood Improvement Program (NIP) grant awards to 82 homeowners 
• $77,250 in Small Business Improvement Fund (SBIF) grant awards to two business owners 

 
PROPERTY VALUE 

• Equalized Assessed Value - Compound annual growth rate of 14.6 percent 
 
DEVELOPMENT 

• 444,000 square feet of commercial/retail development 
• 86 units new owner-occupied housing  

 
JOB CREATION 

• Construction Jobs – Estimated 367 one-year full-time equivalent (“FTE”) construction jobs 
created 

• Permanent Jobs – Approximately 555 FTE permanent positions created 
 
DISTRIBUTION OF TIF-ELIGIBLE EXPENDITURES THROUGH 2011 [1] 
 

 
[1] Additional detail on expenditures provided in Exhibit 2. 

Professional Services 
 $214,503  

6% 

Property Assembly & 
Site Preparation 

 $1,318,585  
34% 

Rehabilitation of 
Existing Public or 
Private Buildings 

 $918,902  
24% 

Public Works or 
Improvements 

 $221,498  
6% 

Job Training and 
Retraining 
 $240,000  

6% 

Financing Costs 
 $902,379  

24% 
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1. Redevelopment Project Area Information 
 
In July 2010, the Tax Increment Financing (“TIF”) Allocation Redevelopment Act 65 ILCS 5/11-74.4-5-1, et 
seq. (“TIF Act”) was amended to require municipalities to assemble a status report covering the history 
and performance of TIF districts that have been in existence for 9 to 10 years. The Act requires the 
report to detail:  
 

1. The amount of revenue generated within the district; 
2. Expenditures made for the Redevelopment Project Area (“RPA”), including TIF 

fund expenditures;  
3. Status of planned activities, goals and objectives, including new and planned 

construction;  
4. The amount of public and private investment within the TIF district; and  
5. Other relevant evaluation or performance data.  

 
The information summarized herein is for the reporting period from the TIF district’s inception through 
the end of the 2011 calendar year and the 2010 tax year. For informational purposes, certain other 
supplementary information, such as upcoming planned projects, is reported through December 2012. 
 
Detailed data on the 119th/I-57 RPA was compiled to meet reporting requirements under the TIF Act and 
is presented in this Ten (10) Year Status Report (the “Report”). The Report contains various data from 
City of Chicago (“City”) departments, including audited financial statements, Redevelopment 
Agreements, Intergovernmental Agreements, capital improvement expenditures, and TIF-funded 
program databases (Small Business Improvement Fund, Neighborhood Improvement Program, and TIF 
Works) to track financial and programmatic performance. Data sources are referenced throughout this 
Report. 
 
Project Area Context and Background 
 
The approximately 315-acre 119th/I-57 RPA is located in the Morgan Park and West Pullman community 
areas of Chicago. The RPA generally encompasses the properties along 111th Street and Monterey 
Avenue, along the railroad and I-57, and the main arterials of Vincennes Avenue, 111th Street and 119th 
Street. The RPA boundary is shown in Exhibit 1 on the following page.  
 
The 119th/I-57 RPA was designated as a TIF district on November 6, 2002, and is expected to expire no 
later than December 31, 2026. There have been no major or minor amendments to the 119th Street/I-57 
Tax Increment Financing Redevelopment Plan and Project (the “TIF Plan”) as of December 31, 2011. 
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Exhibit 1. 119th/I-57 RPA 

 
 
Conditions at Time of TIF Creation  
 
The 119th/I-57 RPA was determined to be eligible for TIF designation as a as a “blighted area” under the 
TIF Act, which requires a minimum of five eligibility factors be present to a meaningful extent and 
reasonably distributed throughout the RPA. The following eligibility factors were described in the 
119th/I-57 TIF Plan: 
 

• Factors present to a major extent: 
o Deterioration 
o Presence of structures below minimum code  
o Excessive vacancies 
o Lack of community planning 
o Deleterious land use or layout 
o Lack of growth in equalized assessed value (EAV) 

 
• Factors present to a minor extent: 

o Obsolescence 
o Dilapidation 
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At the time of designation, the 119th/I-57 RPA contained a mix of residential property as well as 
commercial, industrial and institutional uses. The purpose of the 315-acre RPA is to enable new 
development at key sites within the Morgan Park community, particularly areas within proximity to I-57. 
The RPA was designated to help encourage development on existing vacant and underutilized land as 
well as to help reconfigure traffic patterns and build new access routes to relatively isolated residential 
streets adjacent to I-57. Additionally, revenues generated from the RPA are expected to improve the 
appearance and functionality of major area intersections and help establish job readiness and training 
programs. 
 
Goals and Objectives for the RPA 
 
The primary goals of the 119th/I-57 RPA revolve around reducing deleterious conditions, creating an 
attractive environment for commercial and residential development, and increasing the tax base of the 
RPA. The following ten (10) goals were outlined in the TIF Plan: 
 

1. Encourage private investment, especially new development on the numerous vacant lots within 
the RPA; 
 

2. Direct development activities to appropriate locations within the RPA in accordance with the 
land use plan and general land use strategies; 
 

3. Encourage rezoning of obsolete zoning classifications to facilitate development of underutilized 
property for uses that have demonstrated market support; 
 

4. Provide opportunities for business and commercial development where there is demonstrated 
market support; 
 

5. Encourage development of affordable for-sale and rental housing, as defined by the City's 
Department of Housing and Economic Development, including for-sale housing for persons 
earning no more than 120% of the area median income (AMI) and rental housing for persons 
earning no more than 80% of AMI; 
 

6. Encourage development of market-rate housing as part of an overall program to create a 
mixed-income neighborhood; 
 

7. Address the problems of the discontinuous street system, dead end streets and irregular lot 
shapes caused by the construction of I-57 by developing new streets, infrastructure and 
replatting of property to support infill residential development; 
 

8. Establish job readiness and job training programs to provide residents within and surrounding 
the Project Area with the skills necessary to secure jobs in the RPA and in adjacent 
redevelopment project areas; 
 

9. Promote hiring of local residents, including graduates of the RPA’s job readiness and job 
training programs; and 
 

10. Improve recreational amenities within the RPA. 
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Estimated Redevelopment Project Costs and Allocations 
 
The estimated Redevelopment Project Costs outlined in the 119th/I-57 TIF Plan total $40 million. 
Through 2011, $3.8 million has been expended on TIF-supported projects within the RPA, representing 
9.5 percent of estimated total Redevelopment Project Costs. Exhibit 2 on the following page displays the 
estimated eligible costs of the 119th/I-57 Redevelopment Plan by statutory cost category. 
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Exhibit 2. Total TIF-Eligible Project Costs and Expenditures through 2011 

 
Source: 119th Street/I-57 TIF Plan, dated August 27, 2002 and revised October 29, 2002. 
[1] Professional Services line item may include the costs of marketing. 
[2] Rehabilitation of Existing Public or Private Buildings line item may include the costs of affordable housing construction or 
rehabilitation. 
[3] Public Works or Improvements line item may include 1) reimbursements to an elementary, secondary or unit school district 
for increased costs attributed to assisted housing units, and 2) capital costs of taxing districts impacted by the redevelopment 
of the Project Area as noted in the TIF Plan. 
[4] Total Redevelopment Project Costs in TIF Plan exclusive of capitalized interest, issuance costs and other financing costs. 
[5] All costs may be increased by the rate of inflation reflected in the Consumer Price Index (CPI) for All Urban Consumers for All 
Items for the Chicago-Gary-Kenosha, IL-IN-WI CMSA, published by the U. S. Department of Labor. 

Permissible Cost Category Eligible Cost Description
Estimated 
Project Costs

Expenditures
Percent of 
Total

$500,000 $214,503 42.9%
[1]

2. Marketing of Sites Cost of marketing s i tes  within RPA to 
prospective bus inesses , developers , investors

[1] $0 N/A

3. Property Assembly & Site 
Preparation

Property assembly costs , including acquis i tion, 
demol i tion, s i te preparation and 
environmenta l  s i te improvement costs

$5,000,000 $1,318,585 26.4%

$10,000,000 $918,902 9.2%

[2]

$20,000,000 

[3]
6. Job Training and 
Retraining

Cost of job tra ining and retra ining 
implemented by bus inesses  or other taxing 
bodies , including “wel fare-to-work” programs, 
advanced vocational  or career education

$500,000 $240,000 48.0%

7. Financing Costs Financing costs , including interest and 
i ssuance costs

[4] $902,379 N/A

8. Capital Costs Taxing dis tricts ’ capi ta l  costs  resul ting from 
redevelopment project

[3] $0 N/A

9. Increased Education Costs Costs  of reimburs ing school  dis tricts  for their 
increased costs  attributable to TIF-ass is ted 
hous ing projects

[3] $0 N/A

10. Relocation Costs Relocation costs $750,000 $0 0.0%

11. Interest Costs Costs  of reimburs ing developers  for interest 
costs  on redevelopment projects

$3,000,000 $0 0.0%

12. Affordable Housing 
Construction

Costs  of construction, renovation, 
rehabi l i tation of hous ing for low-income and 
very low-income households

[2] $0 N/A

13. Day Care 
Reimbursements

Costs  of day care services  and operational  
costs  of day care centers  for low-income 
fami l ies  in RPA

$250,000 $0 0.0%

$40,000,000 $3,815,867 9.5%

Project Costs Expended 
Through 2011

TOTAL REDEVELOPMENT PROJECT COSTS [5]

1.1%5. Public Works or 
Improvements

Costs  of construction of publ ic works  and 
improvements

$221,498 

1. Professional Services Costs  of s tudies , surveys , adminis tration and 
profess ional  services

4. Rehabilitation of Existing 
Public or Private Buildings

Costs  of rehabi l i tation, reconstruction, repair 
or remodel ing, and replacement of exis ting 
publ ic or private bui ldings  or fixtures
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2. Redevelopment Project Area Revenues and Expenditures 
 
This chapter provides information on the incremental property tax revenue generated and associated 
expenditures within the 119th/I-57 RPA from its inception through December 31, 2011. A summary of 
non-TIF City funds expended in support of projects through the 2011 calendar year is also presented. 
 
Growth in EAV and Revenue Generated within 119th/I-57 RPA 
 
Incremental property tax revenues are generated based on the growth in equalized assessed value (EAV) 
that arises during the TIF district’s existence, as compared to the initial EAV at the time of the TIF’s 
original adoption. The RPA’s initial EAV as of November 6, 2002 was $16,097,672.1 As of December 31, 
2011, the total taxable EAV (for tax year 2010) of the RPA was $59,246,308 representing growth of 268% 
from the initial EAV. 2 
 

 

 
This growth in EAV in the RPA generated a total of $8.2 million in incremental property tax revenue from 
2002 through the end of 2011, as displayed in Exhibits 4 and 5 on the following page. Property tax is 
collected in the year after taxes are levied, therefore these exhibits cover the period through tax year 
2010, for which property taxes were collected in calendar year 2011.  

                                                           
 
1 Office of the County Clerk, Certificate of Initial Equalized Assessed Valuation. Initial EAV is from tax year 2001, the 
most recent EAV available at time of designation. 
2 Office of the County Clerk Tax Increment Agency Distribution Summary, Tax Year 2010. 

Exhibit 3. Growth in EAV: Tax Year 2001- 2010 

Year EAV 
% Increase from 
Initial EAV 

2001 - Initial EAV $16,097,672 -- 
2010 - Current EAV $59,246,308 268% 
Source: Cook County Clerk.  
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Exhibit 4. Incremental Property Tax Revenue  
Collected, 2002 - 2011 

 
Source: TIF Annual Reports: Section (7)(D) in 2002-2009 reports; Section 3.1 in 2010-2011 Reports. Property tax increment 
deposited in special tax allocation fund. 
 

Transfers of TIF Funds  
 
No funds were transferred (or “ported”) into the 119th/I-57 special tax allocation fund from adjacent TIF 
districts through December 31, 2011. 
 
No funds were transferred out of the 119th/I-57 special tax allocation fund to adjacent TIF districts 
through December 31, 2011. 
 
City Expenditures within the RPA 
 
From 2002 to 2011, $3.8 million in incremental property tax revenue was expended in support of 
projects within the 119th/I-57 RPA. Expenditures of TIF revenue over this period are presented in Exhibit 
2 (see page 7) by TIF-eligible cost categories outlined in the TIF Act.  
 
The City of Chicago has allocated and expended additional non-TIF resources in support of TIF-funded 
projects within the 119th/I-57 RPA. These investments include the discounted sale of City-owned 
property in support of new residential development. These additional non-TIF investments made 
between 2002 and 2011 are displayed in Exhibit 6 below. 
 

 
 

Exhibit 6. Non-TIF City Investments in TIF-Supported Projects, 2002-2011
Source of Funds Use of Funds Allocation

Discounted Sale of City-Owned Property Renaissance Estates [1]

[1] Appra ised va lue of eight parcels  unavai lable.

Source: Ci ty of Chicago Capita l  Management System database 2002 - 2011, Ci ty's  RDA and IGA database dated 
November 6, 2012.

Calendar  
Year 

Incremental Property 
Tax Collected 

2002 $0 
2003 $36,043 
2004 $191,443 
2005 $326,618 
2006 $506,971 
2007 $736,581 
2008 $944,648 
2009 $1,083,845 
2010 $1,877,992 
2011 $2,554,300 
TOTAL INCREMENTAL PROPERTY 
TAX COLLECTED, 2002-2011 $8,258,441 

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

$3,000,000

Exhibit 5. Annual Incremental Property 
Tax Revenue Collected 
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Declaration of Surplus Funds 
 
A total of $229,000 in the 119th/I-57 special tax allocation fund has been declared surplus and returned 
to the Cook County Treasurer’s Office (“Treasurer”) for redistribution to various taxing agencies. The 
breakdown of funds that were declared surplus is as follows: 
 

• In December 2011, the City declared a surplus of $229,000 in the 119th/I-57 special tax 
allocation fund. In June 2012, the surplus funds were sent to the Treasurer. 
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3. Redevelopment Project Area Accomplishments 
 
This chapter provides information on the status of TIF project activity, goals and objectives outlined in 
the TIF Plan. Detailed information on TIF-supported projects within the 119th/I-57 RPA is provided, 
followed by a discussion of additional performance metrics relevant to the TIF district.  
 
RPA Project Profiles – Major Accomplishments 
 
Project profiles for TIF-supported projects within the 119th/I-57 RPA that are underway or have been 
completed, as of December 31, 2011, are provided in Exhibits 8 through 12 on the following pages (see 
pages 12 – 15).  
 
Key project information presented includes total project costs, TIF investment (to date and expected), 
public-to-private investment ratio, and additional community impacts resulting from or expected to 
result from these projects. The tables include projects receiving TIF investment through RDAs, the Small 
Business Improvement Fund (“SBIF”) program, the Neighborhood Improvement Program (“NIP”), and 
public infrastructure improvements receiving funds through TIF and other City sources. Projects which 
have been allocated TIF funds, but for which no TIF expenditures have occurred, are presented in Exhibit 
14 in the section on planned projects (see page 17). 
 
The public infrastructure projects and the TIF investments made via Redevelopment Agreements within 
the RPA, as reported in Exhibit 8 and 12, are displayed in Exhibit 7 below. Planned projects, as reported 
in Exhibit 14, are also featured in the map below (projects without defined locations are not mapped). 
 
Exhibit 7. TIF-Funded Project Map 
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Exhibit 8. Redevelopment Agreement Projects 

[1] “Complete” projects are those listed as “Complete” in 2011 TIF Annual Report and/or with Certificate of Completion noted in the City's RDA and IGA database, dated November 6, 
2012. “In Progress” projects are those indicated in TIF Annual Reports as being in progress as of December 31, 2011.         
[2] Source: Redevelopment Agreement. 
[3] Maximum TIF allocation from City Funds as specified in the Redevelopment Agreement, excluding interest and financing costs. 
[4] 11/1/1999 to 12/31/2011, as noted in 2011 TIF Annual Report. 
[5] “Total Project Costs” less “TIF Funding Approved”. 
[6] Source: Redevelopment Agreement. 
 

Source Funding
Amount

COMMERCIAL

R-1 Marshfield Plaza Complete $90,177,496 $26,600,000 $750,000 $63,577,496 N/A $0 2.4:1

RESIDENTIAL

R-2 Renaissance 
Estates

Complete $20,067,313 $3,600,000 $613,584 $16,467,313 N/A $0 4.6:1

TOTAL $110,244,809 $30,200,000 $1,363,584 $80,044,809 $0 2.7:1

Other City-Controlled 
Sources [6]

Ratio Non-TIF 
to TIF 
Investment 

Map ID Project Status 
[1]

Total Project Cost 
[2]

TIF Funding 
Approved 
[3]

TIF Investment to 
Date 
[4]

Total Non-TIF 
Investment 
Expected 
[5]
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Exhibit 9. Redevelopment Agreement Projects: Community Impacts

 
Source: Redevelopment Agreements, Affordable Housing Quarterly Progress Reports, Community Development Commission project summaries. 
[1] Minimum threshold required in the Redevelopment Agreement, if applicable. 
[2] AMI: Area Median Income, as defined by the U.S. Department of Housing and Urban Development for the Chicago-Joliet-Naperville, IL area. 
 
  

Project Project Address Commercial Project 
Square Footage

RDA-
Required 
Permanent 
Jobs [1]

Number of 
Housing Units 

Affordability Level 
(Percent of AMI) 
[2]

Additional Expected Community Impacts

COMMERCIAL
Marshfield Plaza 11730 S. 

Marshfield Ave.
444,000 0 0 N/A Partial new construction and partial rehabil itation of an 

approximately 444,000 square foot retail  shopping center, 
resulting in two anchor stores (Target and Home Depot), at 
least three junior anchor stores, five outlot parcels, 
several in-l ine retail  spaces and approximately 1,754 off-
street parking spaces. Developer will  contribute $125,000 
towards the City's Public Benefits program and participate 
in a Job Readiness program through the Office of 
Workforce Development. 

The project is required to achieve 60 percent occupancy of 
the total square footage of the junior anchors, outlots and 
the in-l ine stores for 10 years following completion.

RESIDENTIAL

0 18 100% AMI

68 Market-Rate Units

TOTAL 444,000 0 86

Renaissance Estates W. 123rd Street & 
S. Ashland Ave 

N/A Construction of an 86-unit residential development 
consisting of townhomes and single-family homes, 
including 18 units affordable to households at 100% AMI. 
Amenities will  include tennis court, playground, tot lot, 
dog run, green space, and visitors parking. 

Developer will  participate in a Public Benefits Program by 
contributing $10,000 to the Kids Start program and 
$10,000 to the Senior Satell ite program.
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Exhibit 10. Intergovernmental Agreement Projects 

No Intergovernmental Agreement Projects have received TIF funding through December 2011.  

Source: City's RDA and IGA database, dated November 6, 2012, and IGAs provided by the City. 
 
Exhibit 11. TIF-Funded Programs  

 
[1] Source: 2011 TIF Annual Report, Section (7)(G). 
[2] Source: SBIF Grant Agreements provided by the City. 
[3] Through 2011. Ratio of Non-TIF to TIF Investment excludes NIP Investment, since the Total Private Investment is not available. 
[4] AMI: Area Median Income, as defined by the U.S. Department of Housing and Urban Development for the Chicago-Joliet-Naperville, IL area.   

Project Project Type Total TIF 
Funding 
Expected [1]

Total Private 
Investment 
through 2011 
[2]

TIF Investment 
through 2011 
[1]

Ratio of Non-
TIF to TIF 
Investment [3]

Description/ Key Community Impacts

Small Business 
Improvement 
Fund (SBIF)

Small Business 
Rehabilitation

$1,000,000 $55,750 $77,250 0.7:1 Two SBIF grants through 2011 funded appearance and functionality 
improvements for two small businesses, including a local grocer and nail  
salon. Improvements included new roofing, façade enhancements, 
interior build out, electrical upgrades, HVAC improvements, and parking 
lot paving. SBIF grants ranged from $32,250 to $45,000, reimbursing 
business owners 50% to 75% of total project costs.

Neighborhood 
Improvement 
Program (NIP)

Residential 
Rehabilitation

$1,000,000 N/A $737,576 N/A NIP funds have been used to repair and rehabil itate an estimated 82 
single-family residential units in the following income brackets:
· 49 percent of units at or under 50 percent of Area Median Income (AMI)
· 27 percent of units at 51 to 80 percent of Area Median Income (AMI)
· 18 percent of units at 81 to 100 percent of Area Median Income (AMI)
·  6 percent of units at or above 101 percent of Area Median Income (AMI)
The average grant size has been approximately $10,561. Homeowners 
with incomes up to 100 percent of Area Median Income (AMI) are granted 
the full  project costs, while households with incomes between 100 and 
140 percent of AMI must contribute an amount equal to the grant. [4]

TOTAL $2,000,000 $55,750 $814,826 
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Exhibit 12. Public Infrastructure Projects  

 
[1] Source: Capital Management System database, 2002-2011. Projects listed as Complete or Active. 
[2] Source: 2011 TIF Annual Report; City of Chicago. 

 
 
 
  

Source Amount

IN-1 Lighting 
Improvements

Public 
Improvements

$24,300 $21,388 West Pullman 
Industrial TIF

$40,500 Install  l ighting upgrades on W. 119th Street from  S. 
Ashland Ave. to S. Peoria St. 

-- Curb, Gutter 
and Sidewalk 
Improvements

Public 
Improvements

$151,123 $126,917 N/A $0 Improvemends to curbs, gutters and sidewalks in the 
34th Ward.

$175,423 $148,305 $40,500 

Project Project Type TIF Funding 
Allocated [1]

TIF Investment 
through 2011 
[2]

Other City Controlled Sources

TOTAL

Description/ Key Community ImpactsMap ID
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Additional Performance Metrics 
 
Additional performance metrics associated with the RPA, including construction and permanent job 
creation, and change in equalized assessed value over time, are presented below. 
 
CONSTRUCTION JOB CREATION 
 

367 one-year full-time equivalent construction jobs 
 
Temporary construction employment associated with private projects (those with Redevelopment 
Agreements) and the SBIF and NIP programs has been estimated for this report. For consistency, 
estimates for all projects were developed using IMPLAN, an economic impact modeling program, which 
incorporates local employment and economic data from the U.S. Bureau of Labor Statistics (“BLS”) and 
Bureau of Economic Analysis (“BEA”). The inputs for the IMPLAN analysis were derived from the actual 
project budgets, as presented in the RDAs, and SBIF and NIF grant agreements.  
 
Based on this methodology, an estimated 367 one-year full-time equivalent (“FTE”) construction jobs 
were created as a result of the 119th/I-57 RDA projects, SBIF and NIP programs between 2002 and 2011.  
 
PERMANENT JOB CREATION 
 

555 FTE permanent jobs 
 
In some cases, RDAs require private, TIF-supported projects to create or retain a certain number of 
permanent jobs as a condition of receiving TIF funding. None of the RDAs to date within the RPA have 
included such permanent job creation covenants.  
 
In light of this, permanent job creation associated with private, non-residential TIF-supported projects 
(see Redevelopment Agreement Projects in Exhibit 8) has therefore been estimated using industry 
benchmarks and other available sources. Where possible, these estimates are based on public data 
provided by tenants or employment figures for similar completed projects in the City; other sources of 
data include average job creation by square footage of land use development, as published by the Urban 
Land Institute and U.S. Energy Information Administration. All employment figures have been converted 
to FTE positions for comparability, using U.S. BLS and BEA conversion factors. 
 
Based on this methodology, an estimated 555 FTE permanent positions are expected to be created by 
the 444,000-square-foot Marshfield Plaza retail project. 
 
CHANGE IN EQUALIZED ASSESSED VALUE 
 
A comparison of the change in equalized assessed value (EAV) over time in the 119th/I-57 RPA to larger 
geographies is one indication of the relative growth in property values in the RPA. Growth in property 
values from the creation of the RPA is one metric of the relative economic health of the RPA. The 
cumulative growth in total EAV for the 119th/I-57 RPA, Lake Township, and the City of Chicago, overall, is 
displayed in Exhibit 13 on the following page for tax years 2002 through 2011. 
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Property values within the 119th/I-57 RPA have grown at a compound annual growth rate (CAGR) of 
14.6 percent from tax year 2002 to tax year 2011 while EAV in Lake Township and the City of Chicago 
has grown at a CAGR of 6.7 percent and 6.6 percent, respectively. 
 

 
         Source: Cook County Assessor’s Office, EAV before exemptions. 
 
Status of Planned Activities, Goals and Objectives 
 
PLANNED ACTIVITIES 
 
The projects presented in Exhibits 8 through 12 include only those TIF-supported projects for which TIF 
funds have been expended through December 31, 2011. Planned projects are defined as those that have 
met substantial approval criteria for receiving TIF funds as of December 2012, but as of December 2011 
had not received any TIF funding. These planned projects consist of: 
 

• Projects with an executed RDA, or with an RDA under negotiation following approval by the 
Community Development Commission; 

• IGAs that have received City Council approval but without TIF expenditures through 2011;  
• TIF-funded programs for which funding has been approved but no TIF dollars expended; and 
• Public infrastructure projects with prior approval but no expenditures through 2011, or projects 

included in the City’s 2013-2017 TIF Projection Reports as “potential projects.” 
 
Information on planned projects in the RPA is presented in Exhibit 14 on the following page and is 
mapped in Exhibit 7 on page 11. 
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Exhibit 14. Planned Projects 

 
Source: Redevelopment Agreements, Intergovernmental Agreements, CDC reports, TIF Projection Reports 2013-2017. 
[1] Allocated TIF amount as specified in the Redevelopment Agreement, Intergovernmental Agreement, CDC report, or TIF Projection Report, excluding interest and financing 
costs. 
[2] No description provided in TIF Projection Reports. 
  

Map 
ID

Project Project Location Project Type Total Project Cost Tentative TIF 
Funding [1]

Description

P-1 Blackwelder Park 11500 S. Homewood 
Ave.

Civic / 
Institutional

$1,250,000 $1,250,000 Funding is allocated for development costs for 
improvements and rehabil itation of the playground, 
water spray area, basketball  court, and athletic fields.

P-2 Renaissance 
Beverly Ridge

10500 S. Vincennes 
Ave.

Affordable 
Housing

$49,616,220 $350,000 Funds transfer to 105th/Vincennes TIF for the 
Renaissance Beverly Ridge residential development.

-- Protected 
Bikeways 2013

Various Public 
Improvements

N/A $26,200 [2]

TOTAL $50,866,220 $1,626,200
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Progress toward Achieving Goals and Objectives 
 
The TIF Act requires that progress toward achieving goals and objectives outlined in the TIF Plan be 
addressed in the Report. Exhibit 15 below presents a summary of the relevant projects and their 
progress in addressing the goals and objectives outlined in the 119th/I-57 TIF Plan through 2011. 
 
Exhibit 15. Progress toward Achieving Goals and Objectives Outlined in 119th/I-57 TIF Plan 
Map ID Project Relevant Goals and Objectives Addressed 

R-1 Marshfield Plaza 1, 2, 3, 4, 8, 9 
R-2 Renaissance Estates 1, 2, 5, 6 
IN-1 Lighting Improvements 7 
-- Small Business Improvement Fund (SBIF) 4 
-- Neighborhood Improvement Program (NIP) 5, 6 
-- Curb, Gutter and Sidewalk Improvements 7 
Source: Redevelopment Agreements, Intergovernmental Agreements, City of Chicago TIF Program Tracking Data, Capital 
Management System database. 
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