
 
 

CHICAGO DEPARTMENT OF TRANSPORTATION 

CITY OF CHICAGO 

 
 

30 NORTH LASALLE STREET,  SUITE 1100 ,  CHICAGO, ILLINOIS 60602 

MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-01 
 
The attached information is in response to questions posed by Alderman Hairston at CDOT’s 
hearing on October 20th to discuss the proposed 2017 budget.   
 
Alderman Tunney asked: How much has been collected to date for dumpster permits and who is 
responsible if there is damage to curbs and sidewalks?  
 
Dumpster permits are issued based on location and duration. Anytime a dumpster is to be placed 
in the public way, the City of Chicago requires a permit to be obtained for the duration the 
dumpster will occupy the street or alley. The permit has a fee range of $50-$400 per dumpster 
depending on size, location and length of time. Central Business District permits are double the 
price of a Non- Central Business District permit. As of October 31, 2016 we have collected 
$701,037.28.   
 
CDOT does not require a description of use for a dumpster application. A typical use of a 
dumpster is for road construction debris, building debris, street sweeping debris and typical 
house cleaning activity. If there is damage to the site where a dumpster is located, the permittee 
is responsible for the damage if witnessed by the inspector. 
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MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-02 
 
The attached information is in response to questions posed by Alderman Hairston at CDOT’s 
hearing on October 20th to discuss the proposed 2017 budget.   
 
Alderman Hairston asked for the Department to provide MBE/WBE breakdown on contracts in 
the 0140 accounts.  See the attached in response to your question.  
 
Please let me know if you have any further questions. 
 
 



Department of Transportation
#2 - MWBE Breakdown for Account 0140

January 1, 2016 - August 1, 2016
Actual Expenditures

MBE STATUS VENDOR Total

African American ARDMORE ASSOCIATES, LLC $364,082
D.B. STERLIN CONSULTANTS, INC. $659,748
INFRASTRUCTURE ENGINEERING INC $101,598
INFRASTRUCTURE RESOURCES LLC $850
MILHOUSE ENGINEERING & CONSTRUCTION INC. $434,366
WIGHT & COMPANY $227,756

African American Sum $1,788,399
Asian CLARITY PARTNERS LLC $25,998

GLOBETROTTERS ENGINEERING CORP $526,935
R.M. CHIN & ASSOCIATES $316,091
SENRYO INC $386,751

Asian Sum $1,255,775
Grand Total $3,044,174

2016 M-WBE BREAKDOWN FOR 0140 ACCOUNTS
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MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-03 
 
The attached information is in response to questions posed by Alderman Osterman, 48th Ward, at 
CDOT’s hearing on October 20th to discuss the proposed 2017 budget.   
 
How are speed camera revenues for 2016 and 2017 spent? 
 
Answer:  Revenue from the Automated Speed Enforcement (ASE) program is about $52 million 
per year.  This revenue supports safety zone improvements as well as youth programs. See below 
for detail on programming.  
 



 
 
 
Please let me know if you have any further questions. 
 
 

Automated Speed Enforcement (ASE)  
2016 2017 Safety Zones

277,258$         115,200$       Pavement and Marking Safety - Safety Zones (100-99-0340)
7,171,875$     7,171,875$    Annual cost for ASE Contract and contingency (CDOT Budget 100-84-2130-0162)
7,449,133$    7,287,075$   Total Safety Zone Programs - 2016

2017 Youth Programs
-$                 6,000,000$    Youth Mentoring Programs

15,075,000$   15,075,000$  Early Childhood Education Program (DFSS Budget 100-50-9200)
1,504,979$     1,540,979$    Homeless Services for Youth (DFSS Budget 100-50-9200)

15,451,803$   16,663,403$  Summer Programs (DFSS Budget 100-50-9200)
15,822,801$   17,756,201$  After School Programs (DFSS Budget 100-50-9200)

1,202,196$     1,457,314$    Youth Programming Staff (DFSS Budget 100-50-3009)
49,056,779$  58,492,897$ Total Youth Programs - 2016

56,505,912$  65,779,972$ Total Programming -  Safety Zone and Youth Programs - 2016/2017
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MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-04 
 
The attached information is in response to questions posed by Alderman Michelle Smith at 
CDOT’s hearing on October 20th to discuss the proposed 2017 budget.   
 
Alderman Michelle Smith asked for the process of processing engineering requests. Transmitted 
herewith are the flowcharts indicating the process CDOT uses for special engineering requests 
such as neighborhood “greenways”, and for traffic calming requests such as bump-outs or 
pedestrian islands. 
 
Please let me know if you have any further questions. 
 
 



Updated March 2015

CDOT – Engineering
- Review estimate request
- Verify that improvement is suited to be built via the CIC contract
- Send Request for Estimate to CCE

CCE – Design Coordination
- Enter request into Traffic Calming Special Request Log for 
   tracking
- Review Design Plan
- Schedule/assign cost estimate

CDOT – Project Development
- Receive request from Alderman for one of the following:

- Detached Bump Outs
- Traffic Circle
- Cul-de-sac
- Diagonal Parking

- Request OUC Information Retrieval
- Perform Field Survey
- Create Design Plan
- Acquire Landscaping Maintenance Agreement from Alderman if 
   landscaping is proposed
- Filter out identical requests
- PMO map
- Send request for CIC Cost Estimate to CDOT-ENG
- Upon receipt of atlases from OUC, add utilities to Design Plan and 
   submit for Existing Facility Protection

Scope 
Clarification 

& 
Coordination

CCE – Design
- Review Design Plan
- Generate detailed CIC Cost Estimate

CCE – Design Coordination
- Review completed Cost Estimate
- Create transmittal cover sheet with project description, estimated 
  cost, and notes/assumptions
- Create CIC Estimate package consisting of:

- Transmittal cover sheet
- Design Plan
- CIC Cost Estimate

- Send completed package to CDOT-ENG

CDOT – Engineering
- Review completed Cost Estimate package
- Return to CDOT-DPD

CDOT – Engineering
- Review completed Work Order Package
- Return to CDOT-DPD

CDOT – Project Development
- Forward total cost to requesting entity
- Coordinate to determine if project will receive funding

YES

Funding Received?

CDOT – Project Development
- Await OUC member agency responses
- Revise Design Plan if needed to resolve conflicts
- Receive OUC Permit Issuance Authorization
- Update Design Plan with authorization status and OUC file 
   number
- Forward the following to CCE:

- Updated Design Plan with utilities shown
- OUC Permit Issuance Authorization package
- Landscaping Maintenance Agreement (if applicable)

- Note any design changes due to OUC coordination

CCE – Design Coordination
- Revise Cost Estimate if needed
- Create Work Order Package
- Send finalized package to CDOT-ENG

CDOT – Engineering
- Enter into CIC Database
- Add to appropriate release package and transmit to CIC-CM

CDOT – Project Development
- Provide authorization to proceed, fund strip, and Work Order

christopherwolff
Rectangle



Updated March 2015

CDOT – Engineering
- Review design request
- Verify that proposed improvement is funded and suited to be built 
   via the CIC contract
- Send Request for Design to CCE

CCE – Design Coordination
- Enter request into Special Request Log for tracking
- Review Concept Plan and description
- Submit for OUC IR if project scope may include excavation for:

- Drainage structures, electrical conduit, or other utilities
- Light pole or signal pole foundations
- Landscaping
- Other features requiring 30" depth of excavation

- Determine type of survey needed:
- No survey performed for Traffic Calming requests
- Wheel survey performed for most requests
- Full topographic survey performed when necessary for 

       detailed drainage design, etc.
- Schedule/assign survey

CDOT – Project Development
- Receive request from Alderman or other entity to perform study
- Study results in need for improvement
- Create Concept Plan / Scope
- Filter out identical requests
- PMO map
- Determine Programming Level Estimate of Cost based on past   
   projects (seek assistance from CCE if needed)
- Letter to Alderman seeking funding in amount of programming 
   level estimate
- Acquire landscaping maintenance agreement from Alderman if 
   landscaping is proposed
- Once funding is secured, forward project to CDOT-ENG for 
   detailed design and construction

Scope 
Clarification 

& 
Coordination

CCE – Field Survey
- Determine construction limits based on Concept Plan and field 
  conditions
- Identify constructability issues
- Collect measurements and photos
- Elevations to City Datum if project will require OUC EFP Approval
- Import shots into Microstation drawing if total station was used

CCE – Design Coordination
- Review completed design plans and cost estimate
- Submit plans for OUC EFP if project scope will include excavation
- Respond to conflicts from OUC member agencies, revise plans if 
   needed, and resubmit for OUC EFP Permit Approval
- Create transmittal cover sheet with project description, estimated 
  cost, and notes/assumptions
- Create work order package consisting of:

- Transmittal cover sheet
- Design plans
- CIC cost estimate

- Send completed package to CDOT-ENG

CCE – Design
- Review concept plan and survey
- Create working CAD files, including base, topo, utilities, and sheet 
   files
- Plan sheets may include:

- Cover Sheet
- General Notes
- Survey alignment and ties
- Typical Sections
- Existing Conditions / Removals
- Proposed Improvement
- Striping Plan
- Signing Plan
- MUTCD Sign Layout Diagrams
- Special Details
- Standard Details

- Determine construction limits / verify limits determined by 
   surveyor
- Perform needed detailed design work for grading, drainage, ADA 
   ramps, etc.
- Generate detailed CIC Cost Estimate

CDOT – Engineering
- Review completed work order package
- Return to CDOT-DPD

CDOT – Engineering
- Enter into CIC Database
- Add to appropriate release package and transmit to CIC-CM

CDOT – Project Development
- Review completed work order package
- Provide fund strip and authorization to proceed
- Generate Work Order

christopherwolff
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Updated March 2015

CDOT – CCE
- CCE project numbers assigned
- Requests entered into CCE database

CDOT – Project Development
- Receives Aldermanic Menu requests for construction improvements
- Transmits appropriate requests to CCE for survey

CDOT – CCE: Turbo Survey
- Approximate measurements taken off 
  Google Maps aerial and street view 
  images. No field work is performed.
- Quantities calculated and submitted in 
  spreadsheet format

CDOT – Project Development
- Estimates presented to Aldermen
- Receives decisions from Aldermen on 
  primaried locations
- Notification email sent listing projects 
  released for construction

CDOT – CCE
- Schedules IHC grinding and paving crews
- Detailed tablet surveys scheduled for 
  primaried street resurfacing requests,    
  prioritized over all other survey types and  
  according to IHC construction schedule

Street Resurfacing Requests

CDOT – CCE: Tablet Survey
- Detailed GIS based Tablet Survey producing:

- Construction drawings
- Quantities / Cost Estimate
- Photo Log

Alley Resurfacing + Concrete Requests

Alley Resurfacing + Concrete

CDOT – Project Development
- Estimates presented to Aldermen
- Receives decisions from Aldermen on 
  primaried locations
- Notification email sent listing projects 
  released for construction

Street Resurfacing Requests

CDOT – CCE: IHC Coordination
- Construction coordination, 
  scheduling, and layout

CDOT – Engineering
- CIC coordination, scheduling,
  and layout

Street Resurfacing

Contractor
Concrete

Alley Resurfacing
+ IHC Concrete

‐ Performed for Street Resurfacing requests only
‐ Allows for estimates to be presented to Aldermen despite adverse weather conditions
‐ Process made permanent due to efficiency savings:

‐ Historically, 50% of Street Resurfacing requests are not funded/constructed
‐ Turbo Surveys completed 70% faster than full Tablet Surveys
‐ Detailed Tablet Survey work limited to only those locations that are funded
‐ Approximate 20% Time Savings expected
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MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-05 
 
The attached information is in response to questions posed by Alderman Smith at CDOT’s 
hearing on October 20th to discuss the proposed 2017 budget.   
 
Alderman Smith asked for a detailed list of what programs were being increased and/ or 
decreased to make up the overall CDOT 2017 increase.  Please see the attached report which 
gives a breakdown of the major increases and decreases for our 2017 budget. 
 
Please let me know if you have any further questions. 
 
 



Department of Transportation
Number 5 - CDOT 2017 Increase Justification

2017 Budget Major Changes

2017 2016 Variance
Total Budget $165,867,619 $151,268,067 $14,599,552

Personnel 118,723,468 112,564,982 $6,158,486
Includes an Increase of $600,000 for Overtime.

Total Budgeted Positions 1,362 1,322 40

Non - Personnel - Significant Changes of at Least  $50K

.0140 Professional & Technical Services $3,684,550 Pavement Markings $3,500,000  Freight Tunnel $300,000

.0144 Engineering & Architecture $220,000 Lower Wacker Dr. Tunnel $120,000
Torrence Avenue Underpass $80,000
Torrence Avenue Bridge Elevator $20,000

.0149 For Software Maintenance & Licensing ($67,000) CADD Maintenance ($15,000) Buzz saw Maintenance ($40,000)

.0157 Rental of Equipment and Services ($435,247) Rental Equipment Accounts moved to 2FM

.0159 Lease Purchase Agreements for Equipment ($79,719) Adjustment for Canon Copiers new per agreement by 2FM.

.0188 Vehicle Tracking Service $60,000 New GPS Devices 146 Units

.0162 Repair/Maintenance of Equipment ($577,054) Red Light Cameras ($451,943) Automated Speed Camera ($117,395)

.0340 Materials & Supplies $6,339,136 $5,500,000 Pavement Maintenance,  $954,000 Electrical Materials

.0931 Tort/Non-Tort Judgment ($590,000) Tort/Non-Tort Judgments
Various Accounts ($113,600) Decreases less than $50K 

Non-Personnel Increase $8,441,066
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MEMORANDUM 
 
 
 
To:  The Honorable Carrie M. Austin 

Chairman, Committee on the Budget and Government Operations 
 
From:  Rebekah Scheinfeld 
  Commissioner, Chicago Department of Transportation 
 
CC:  Samantha Fields 
  Mayor’s Office of Legislative Counsel and Government Affairs 
 
Date:  October 25, 2016 
 
Re:  Request for Information from Annual Appropriation Committee Hearing  
 
ID#:  84-06 
 
The attached information is in response to questions posed by Alderman Smith at CDOT’s 
hearing on October 20th to discuss the proposed 2017 budget.   
 
Alderman Smith asked for the status of the current vacancies in the Division of Electrical 
Operations. Please see the attached report which gives the status of the thirty three (33) 
vacancies. Also attached please find a summary of the hiring completed in 2016, and the 
resulting vacancies. 
 
Please let me know if you have any further questions. 
 
 



Department of Transportation
# 6 - Electrical Operations Vacancies

FUND DIV SECT SSEC
JOB 

CODE
VAC 

COUNT JOB DESCRIPTION STATUS

Electrical Operations
0100 2150 3275 4280 5049 1 SUPT ELECTRL OPERATIONS Pending A-form submission

0100 2150 3275 4280 5081 1 LINEMAN Div reviewing draft posting 

0100 2150 3275 4280 5081 1 LINEMAN Div reviewing draft posting 

0100 2150 3275 4280 5081 1 LINEMAN Div reviewing draft posting 

0100 2150 3275 4280 5081 1 LINEMAN Div reviewing draft posting 

0100 2150 3275 4280 5081 3 LINEMAN Pending A-form submission

0100 2150 3275 4280 5083 1 FOREMAN OF LINEMAN Pending A-form submission

0100 2150 3275 4280 5083 1 FOREMAN OF LINEMAN Pending A-form submission

0100 2150 3275 4280 5814 1 ELECTRICAL ENGINEER IV Awaiting draft posting from DHR

0100 2150 3275 4280 8243 1 GENERAL FOREMAN LABORER Awaiting draft posting from DHR

0100 2150 3275 4280 9410 1 LABORER-APPRENTICE Pending A-form submission

0100 2150 3275 4280 9410 1 LABORER-APPRENTICE Pending A-form submission

0100 2150 3275 4280 9534 1 LABORER Pending A-form submission

0100 2150 3275 4280 9534 1 LABORER Pending A-form submission

16

0300 2150 3270 4273 5061 1 LAMP MAINTENANCE WORKER Pending A-form submission

0300 2150 3270 4273 5061 1 LAMP MAINTENANCE WORKER Pending A-form submission

0300 2150 3270 4273 5081 1 LINEMAN PA TRAF SIGNAL RPMN Pending A-form submission

0300 2150 3270 4273 5081 1 LINEMAN PA TRAF SIGNAL RPMN Pending A-form submission

0300 2150 3270 4273 5081 1 LINEMAN Div reviewing draft posting 

0300 2150 3270 4273 5081 1 LINEMAN Div reviewing draft posting 

0300 2150 3270 4273 5086 1 STREET LIGHT REPAIR WKR Awaiting referral list form DHR. 

0300 2150 3270 4273 5086 1 STREET LIGHT REPAIR WKR Awaiting referral list form DHR. 

0300 2150 3270 4273 5086 1 STREET LIGHT REPAIR WKR Awaiting referral list form DHR. 

0300 2150 3270 4273 5086 1 STREET LIGHT REPAIR WKR Awaiting referral list form DHR. 

0300 2150 3270 4273 5086 1 STREET LIGHT REPAIR WKR Awaiting referral list form DHR. 

0300 2150 3270 4273 5088 2 FR STREET LIGHT REPAIR WRKR Waiver agreement in progress

0300 2150 3270 4273 9534 1 LABORER Pending A-form submission

0300 2150 3270 4274 5087 1 TRAFFIC SIGL REPAIRMAN Pending A-form submission

0300 2150 3270 4274 5087 1 TRAFFIC SIGL REPAIRMAN Pending A-form submission

0300 2150 3270 4274 5089 1 FR TRAF SIG REPAIRMEN Posted 10/19 - 11/2

17

33 TOTAL



100 FUND 300 FUND

1/1/16  Vacancy Count 14 20

Separations thru 10/25/16 3 3

SUBTOTAL 17 23

Vacancies Filled thru 10/25/16 5 12

SUBTOTAL 12 11

Backfill Created 4 6

Current Vacancies 16 17 = 33 TOTAL

DEPARTMENT OF TRANSPORTATION
# 6 - DIVISION OF ELECTRICAL OPERATIONS

2016 VACANCIES /  FILLED POSITIONS
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